
CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Apr-2015 

Customer Order l�umber:DW96958694 

UNIMATIC MANUFACTURING 

EPA 734 

D.O. Voucher Nq,_ BU. Voucher No. Bill No. 

VOUCHER FOR TRANSFERS 

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 
Mission Assignment No: 

448170 BZ893 

Paid By Check No. Collection Vou. No. 

Page 1 of 1 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Accounts Of 

27072543 

Partial# 7 02-Mar-2015 Thru 01-Apr-2015 
* * 
* * * * * * * * * * * * * * * * * * * * * * * * * * * 

Billed Office (Mail To): 

U S  ENVIRONMEI\TAL PROTECTION AGENCY 
ACCOUNTING OPI:RATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 4�1268-7002 

Billed �lccounting Classification 

068 068 X 8145.01100 2014 00 0000 000000 0000 00000 68010015 

Line Item Moa Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$38,798.09 096 NA X 3122.0000 G5 08 2416 868 012694 96231 

1 CONTRACT -OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES ( AE CONTRACTOR EARNINGS) 
1 INHOUSE - .ABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - .. ABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - , ABOR LABOR 

Eaid No 

Subtotal: 

Total Billed Amount: 

CORPS CERTIACAnON 

'I CERTifY -�";11 T4f '\tu ·, 'llTICLES WERE DEliVEREr .;@ OR 
THE SERViCFS PER C :!��':"! liS .-TATED AND THAT THt PAY'fv�ENT 

REQUL Tt ;; iS CJflRECT TG THE , EST OF Ml' KNOWLEDGE. AND 

SHOULD dE PAID AND CHARGED o0 THE APPROPRI.II;llli:•(S) OR 
�ND!CATED." �[);t_. 

r�{)"' .. . � 
ATE IGNATURE (}. . -� S.CV7J,r1 tCt'-' 

Less Partial Amount Paid: 

Payment Due Date: 01-May-2015 Pay This Amount: 

----------- ------

Funds Aut1'1Drized: 

Total Billed Amount: 

Prev Billed Amount: 

i Current Billed Amount: 

Total Flu� Billed: 

Prev Flu� Billed: 

Current FluJ Billed: 

DA Form 4445-Fi 

$632,864.00 

$64,826.45 

$26,028.36 

$38,798.09 

$0.00 

$0.00 

$0.00 

Approved by TrE•!tsury For Use In Lieu of SF 1080 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 

Authorized Administrative or Certifying Officer 

$38,798.09 

Amount 

$30,211.00 
$2,552.20 

$717.81 
$5,317.08 

$38,798.09 

$38,798.09 

$0.00 

$38,798.09 

cobilnonit.834 v2.1.4 

� 



msfcr.2.1.18 2. 
99EPA 

KANSAS CITY DIS' UCT 

UNIMATIC MANUFA< WRING NJ 

IA Number: DW96' 58694 

MONTHLY REPORT E I)R MARCH 2015 

STATEMENT OF C lARGES FOR PERIOD: 

Total Funds A\ :horized: 

Less Total Ex!, :ndi tures: 

Less Undeli vel, :d Orders: 

Less Conuni tmer "s: 

Funds Availabl '' Balance: 

H 
H 
H 

BILLING ACTIVJ 'Y (096X3122): 

Bill Number: '7072543 

Funds ExpE11ded During Report Period: 

Total Bill, :d to Date: 

DIRECT FUND Cl 'E PAYMENTS: 

Funds Expe rled During Report Period: 

Total Expe rled to Date: 

Revised Reimbursable 

(096X3122) 

$632,864.00 

$64,826.45 

$437,289.00 

$6,927.61 

$123,820.94 

$38,798.09 

$64,826.45 

$0.00 

$0.00 

PROGRESS REPORT 

Direct Fund Cite 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 221 

Date: 02-APR-2015 

Time: 15:59:15 

IA Totals 

(096X3122) 

$632,864.00 

$64,826.45 

$437,289.00 

$6,927.61 

$123,820.94 



msfcr.2.1.18 2: : 

99EPA 

KANSAS CITY DIS� \ICT 

UNIMATIC MANUFAI "URING NJ 

IA Number: DW9< 158 694 

Bill Number: 271 12543 

Bill Invoice Dai ., 01-APR-2015 

Monthly Billing �ount (096X3122) : 

Monthly Direct I md Cite Contract Cost (068X8145) : 

Budget CategoriE 

a Personnel 

b Fringe Benefit 

c Travel 

d Equipment 

e Supplies 

f Procurement 

g Construction 

h Other 

i Total Direct C! 1arges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT E IR MONTH: 

------------- ·-------

Individual 

---------

MOLLY JEAN BOUGc'N 

CHARLES R COLBEF 

AMY DARPINIAN 

Locat ion 

--------

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

PROGRESS REPORT 

$38,798.09 

$0.00 

Costs for Prior Month's Proj ect Costs 
Current Month Summary to Date 

--------- -------------

$3,358.94 $9,908.87 $13,267.81 
$1,958.14 $5,837.72 $7,795.86 

$0.00 $594.91 $594.91 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$30,211.00 $0.00 $30,211.00 
$0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 

$35,528.08 $16,341.50 $51,869.58 

$3,270.01 $9, 686.86 $12, 956.87 
---------- -------------------- --------------

$38,798.09 $26,028.36 $64,826.45 

Function Hours Labor Amount 

-------- -------- ------------

GEOLOGIST 20.00 $1,836.77 

INDUSTRIAL HYGIENIST 12.00 $1,355.99 

CHEMIST 21.50 $2,337.02 

FOR OFFICIAL USE ONLY (FOUO) 

Page: 222 

Date: 02-APR-2015 

Time: 15:59:15 



msfcr.2.1.18 2 
99EPA 

KANSAS CITY DIS' UCT 

UNIMATIC MANUFA< cURING NJ 

LABOR BREAKOUT ')R MONTH: 

Individual Location 

JACQUELINE FRAZ cR 

CAMI R. GLASGOW 

JULIA K KISSER 

PAUL D SPECKIN 

TOTAL LABOR: 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

KANSAS CITY DISTRICT 

PROGRESS REPORT 

Function Hours 

- - --------

CHEMIST 11.50 

CONTRACT SPECIALIST 19.25 

SUPERVISORY GEOLOGIST 1. 00 

LEAD CIVIL ENGINEER 1. 00 

- -------

86.25 

FOR OFFICIAL USE ONLY (FOUO) 

Labor Amount 

- ------

$1,057.45 

$1,728.56 

$136.95 

$134.35 

------

$8,587.09 

Page: 223 

Date: 02-APR-2015 
Time: 15:59:16 



Unimatic Superfund Site Rl FS: Progress Report for EPA Region II 

Site: Unimatic Manufacturing Corp -

NJD002164796 

Remedial Investigation/Feasibility Study 

_ __.. _ _ , .. ... -.. ;,;i ueccmoer x-uzu 

Reporting 
Period: 

To: 

01 2015 Trevor Anderson 

Work Performed 

Nanative 

Meetings 

Key 
Milestones 
Cot1JJ/eted 

Initiate project work, management resources and schedule. 

Project progress conf call with EPA and COM held March 26 

Discuss USACE and EPA comments on WP on March 3 I 
• Review and revise project schedule. 
• Submit Rl Draft Work Plan 
• Submit RI Draft QAPP 
• Submit RI Final APP/SHSP 

Projected Work 

Nanative • 

• Fund COM for field work (task order modification) 
• Finalize WP and QAPP 
• Mobilize for field work. 

GREEN. Project schedule may be adequate to meet a ROD in September 2016. 

• GREEN 

• Additional funds will be needed for RI field work. 

• Adequate funds available for in house team work. 

Obligations Plan (FY15 and FY16) 
Planned Date Actual Date 

Contract 
W912DQ-ll-D-3004 $400,000 Nov 2014 $467,500 22 Dec2014 
(COM Smith) 

W912DQ-ll-D-3004_ $500,000 Mar 2015 --

Scope ofWork Summary 

Notes 

Funds rec'd. 

Additional funds for RI field work. 

The USACE KCD shall oversee the contractor's RI, HHRA, BERA, and FS for the Unimatic Superfund Site. 

��� 
Amy Darpinian, Project Manager 

816-389-3897 

UNIMATIC MONTHLY RPT -07 MAR15.DOCX 

April29, 2015 

Date 

1 OF1 
APRIL 29, 2015 



FY14 Q2 

Bill# 1 

Item Sep-14 

Travel Expenses -

Other: Reproduction Services -

Departmental Overhead 66.49 

Administrative Overhead 19.39 

Labor 135.53 

Other COE -

COE Subtotal 221.41 

COE Cumulative 221.41 

Contract (COM $467,500) -

Contract Cumulative 

Total This Period: 221 

Cummulative Total: 221.41 

Funding Received 632,864.00 

Cumulative Funding Received 632,864.00 

Remaining To Bill 632,642.59 

$700,000 

$600,000 

$500,000 l 
t--$400,000 

��·· -------- -----

$300,000 

$200,000 

L---------

Unimatic Superfund Site Rl FS 

DVV96958694; ; P2: 448170 
Funds Availability 

FY15Q1 I 
2 3 4 5 

Oct-14 Nov-14 Dec-14 Jan-15 

594.91 

1,893.76 1, 448.74 2,263.12 484.56 

534.62 407.45 636.51 136.28 

3,945.31 3,018.18 4,714.83 1,009.50 

-

6,373.69 4,874.37 8,209.37 1,630.34 

6, 595.10 11,469.47 19,678.84 21,309.18 

- -

6,374 4,874 8,209 1,630 

6,595.10 11,469.47 19,678.84 21,309.18 

632,864.00 632,864.00 632,864.00 632,864.00 

626,268.90 621,394.53 613,185.16 611,554.82 

FY15 Q2 

6 

Feb-15 

1,401.72 

394.22 

2, 920.24 

4,716.18 

26,025.36 

4,716 

26,025.36 

632,864.00 

606,838.64 

$100,000 

$0 l :ti I • • • Ji Ji � 
Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 

Unimatic RIFS cost track.xlsx 

7 

Mar-15 Totals 

594.91 

-

2,552.20 10,110.59 

717.81 2,846.28 

5,317.08 21,060.67 

-

8,587.09 

34,612.45 

30,211.00 30,211.00 

30,211.00 

38,798 

64,823.45 64,823.45 
632,864.00 

632,864.00 

568,040.55 
---

...,_COE Cumulative 

_._Contractor Cumulative 

-,�!!'""Funding Received 

-*""'Total Spent 



PROGRESS REPORT 

Site Name: Unimatic Manufacturing Corporation Superfund Site 
Remedial Investigation/Feasibility Study Project: 

Prepared by: Thomas Mathew 
Representing: CDM Federal Programs Corporation (CDM Smith) 

April29, 2015 Date: 
Reporting Period: March 2015 

1. Progress Made this Reporting Period- CDM Smith performed the following activities 
during this period: 

Work Order 1- Project Administration 
• 

• 

• 

• 

CDM Smith performed routine project management activities . 

CDM Smith submitted the basis of estimate for Tasks 4, 5 and 6 on February 27, 2015 . 
Negotiations between USACE and CDM Smith was held on March 27, 2015. The 
negotiation meeting minutes was submitted on March 29, 2015. The negotiated cost 
proposal will be submitted on April 10, 2015. 

CDM Smith submitted the Final Contractor Quality Control Plan (CQCP) on March 18 , 
2015. 

Monthly project status meeting with US ACE and EPA was held on March 26, 2015. The 
discussion was summarized in the meeting minutes submitted on March 30, 2015. The 
next project status call is scheduled for April23, 2015. 

Work Order 2- RifFS Planning Activities 
• CDM Smith submitted the Remedial Investigation Work Plan (RIWP) on February 20, 

2015. Comments from USACE was received on March 6, 2015. Comments from EPA are 
pending. 

• CDM Smith submitted the Draft Accident Prevention Plan (APP) on March 6, 2015. 
Comments on the APP was received from USACE on March 23 , 2015. Responses to 
comments were submitted on April2, 2015. CDM Smith awaits concurrence from 
USACE prior to finalizing the APP. 

• CDM Smith submitted the Draft Quality Assurance Project Plan on March 10, 2015. 
Comments on the QAPP was received from USACE on March 24,2015. Comments from 
EPA are pending. Once comments from EPA are received, CDM Smith will prepare the 
responses. 

Work Order 3- Community Involvement 
• CDM Smith is assisting the EPA in coordinating, scheduling and preparing 

questionnaires for the community interviews. The original planned date of March 23, 
2015 to conduct the community interviews was postponed due to scheduling conflict 
with EPA personnel. The new date to complete the community interviews is April 13 ,  

2015. Nancy Ketterer from CDM Smith will participate with EPA during the community 
interviews. 



Unimatic Manufacturing Corporation Superfund Site 
March 2 015 Monthly Report 
Page 2 
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• Procurement activities for drilling is complete 
• Procurement activities for IDW is on going 

Work Order 5- Feasibility Study. 
• Not Awarded 

Work Order 6- Post RifFS Support 
• Not Awarded 

Work Order 8 - Fee 

2. Anticipated Problems and Recommended Solutions - The planned field mobilization of 
late April2015 will be postponed until all planning documents (RIWP and QAPP) have 
been finalized. The current projection for the field program is late May 2015. 

3. Problems Resolved -None 

4. Deliverables Submitted 

Work Order 
W0 1 

Title 
Final CQCP 

W02 
February Monthly Report 
Draft APP 
Draft QAPP 

5. Upcoming Events/Activities Planned 
• 

• 

• 

• 

• 

• 

• 

• 

Continue project management activities 

Submit Final APP 

Submit responses to comments on RIWP 

Submit Final RIWP 

Submit responses to comments on QAPP 

Submit Final QAPP 

Complete IDW procurement 

Initiate procurement for hazardous building material survey 

6. Key Staffing Changes- None. 

7. Percentage Complete - See attached table. 

2 

Date 
3/ 18/ 15 
3/ 10/ 15 
3/ 06/ 15 
3/ 10/ 15 
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